Project = 2003may_proj / Window 1 Page 1
Work Outline A |B |C |D F |G I |J |[K|L |M|N|O |P |Q R
1.0 CCD testing .

2.0 Reflectivity testing [ 8 ) .
3.0 Polarization testing =10 ===
4.0 Transmission -
5.0 Purchase orders | Im R BN | —
6.0 Gas transmission | B8 iR |
7.0 Mechanical Holders B
8.0 Chamber modifications il |
9.0 SlitJaw design [ |
Tasks Start End
1.0 CCD testing
Start 5/5/2003 5/5/2003
B Andor QE 3/3/2003 5/16/2003
C JY QE tests 6/10/2003 7/15/2003
2.0 Reflectivity testing
B Spectrograph fold mirrors 5/16/2003 6/30/2003
C JS filters 7/1/2003 8/1/2003
F SUMI primary mirror 10/28/2003 1/13/2004
G SUMI secondary mirror 1/14/2004 3/30/2004
H Grating 8/11/2004 8/12/2004
I Slit Jaw refl. tests 2/10/2004 3/16/2004
3.0 Polarization testing
Wollaston beam separation test 10/28/2003 11/19/2003
Long. waveplate 11/20/2003 12/18/2003
| Mg Vector WP 4/23/2004 6/17/2004
J CIV vector WP 6/18/2004 8/13/2004
K Grating pol. 8/12/2004 8/13/2004
4.0 Transmission
D Sapphire 8/4/2003 9/11/2003
E CIV filters spectrograph 9/12/2003 10/27/2003
F Slit Jaw filters 10/28/2003 12/2/2003
5.0 Purchase orders
B JY Grating 5/5/2003 12/16/2003
C Pol. Shutter 5/5/2003 5/26/2003
D Slitdaw optics 6/2/2003 10/1/2003
E Slit Jaw coatings 10/2/2003 2/9/2004
H Order Mg/CIV Vector WP 12/19/2003 4/22/2004
6.0 Gas transmission
A GN2 5/5/2003 5/12/2003
B Argon 5/13/2003 5/20/2003
C He 5/21/2003 5/29/2003
7.0 Mechanical Holders
A JY holder for end of chamber 5/5/2003 6/9/2003
8.0 Chamber modifications
D Wire shutter 5/27/2003 5/27/2003
E Wire JY camera 5/26/2003 6/23/2003
9.0 SlitJaw design
A SlitJaw design 4/1/2003 5/30/2003
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